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ORIGINAL 

BEFORE THE ARIZONA CORPORATION COMMISSION 

COMMISSIONERS 
maljf in Commission 

BOB STUMP, CHAIRMAN 
GARY PIERCE 
BRENDA BURNS 
SUSAN BITTER SMITH 
BOB BURNS 

IN THE MATTER OF THE 
APPLICATION OF PICACHO PEAK 
WATER CO., INC., FOR A RATE 
INCREASE 

DOCKETED 
NOV 17 2014 

Docket No. W-023 5 1A- 1 1-023 1 

STATUS REPORT 

Picacho Peak Water Company (“Company”) hereby files its status report 

regarding the Company’s compliance with Arizona Department of Environmental 

Quality (“ADEQ”) regulations. 

The Company’s point-of-use treatment systems continue to work well. The most 

recent monitoring tests demonstrated that these systems are treating the water to meet 

ADEQ’s standards. After a recent inspection, ADEQ ordered the Company to install 

monitoring lights on the point-of-use system. This task was completed in mid-June. 

http://swenemlaw-rnsh.com


Currently, the only customer that still needs treatment plant installed is the Dairy 

2ueen. As previously explained, the Dairy Queen installed a treatment device several 

!ears ago, but it recently failed and now another system needs to be installed. 

The vendor had estimated that the treatment facilities within the Dairy Queen 

would be installed by no later than the end of August. However, to conserve water, ille 

fendor recommended that the plumbing within the Dairy Queen be altered so that the 

water used as refrigerant cooling only not be treated. Further, after gathering more data, 

;he vendor recommended a slightly larger capacity treatment system to ensure the peak 

lemands are met comfortably. 

The Company anticipated the work being complete by this time. However, there 

was concerns raised related to the disposal of the nitrates and the wastewater. The 

Company’s understanding is that these issues were recently resolved and that the 

plumbing alterations and treatment system installation should be accomplished within tht 

next sixty days. This is the last treatment device that will need to be installed. 

Respectfully submitted this 17* day of November, 20 14. 

MOYES SELLERS & HENDRICKS LTD. 

Steve Wene 
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